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AGENDA TITLE: Lodi Avenue Improvement Project Design Guidelines Review 
 

MEETING DATE: April 8, 2008 (Shirtsleeve Session) 
 

PREPARED BY: Public Works Director 
 

 

RECOMMENDED ACTION: Information only. 
BACKGROUND INFORMATION: Implementation of the Lodi Central City Railroad Safety 

Improvement Project and the 2005/2006 Eastside Mobility and 
Access Plan (EMAP) will culminate with the reconstruction of 
Lodi Avenue from Cherokee Lane to the Union Pacific Railroad.   

Moore Iacofano Goltsman (MIG) was retained in the summer of 2007 to organize and facilitate community 
workshops and to prepare design guidelines and preliminary design alternatives for Lodi Avenue.  
Preliminary design guidelines will be distributed at the meeting.  The following summarizes the work 
completed and the project implementation schedule: 

• June 6, 2007 Council adopts a resolution authorizing the City Manager to execute the 
professional services agreement with MIG ($80,000 appropriated) 

• August 2007 1. Steering Committee Kickoff meeting and Walking Tour 
2. Outreach to Lodi Avenue businesses to join the Steering Committee 

• September 2007 1. Steering Committee Meeting No. 2 
2. Community Workshop No. 1 (What should Lodi Avenue look like in the future?) 
3. Comment Card Distribution (If you missed the September Community 

Workshop, please take the time to share your ideas) 
• December 2007 Memo to Council with Community Workshop Summary 
• January 2008 Community Workshop No. 2 (Lodi Avenue Preliminary Design Concepts) 
• February 2008 Council adopts a resolution approving the East Lodi Avenue Reconstruction 

project for Proposition 1B Phase I funding ($1.9 million) 
• April 2008 Shirtsleeve (Council update and distribution of preliminary design guidelines) 
• June 2008 Request Council approve the Lodi Avenue design guidelines and request 

authorization to proceed with in-house preparation of plans and specifications to 
construct project 

• Spring 2009 Request Council approve plans and specifications and authorize bids for construction 
• Summer 2009 Begin project construction 
• Summer 2010 Project acceptance by Council 
 

FISCAL IMPACT: None at this time.  Proposition 1B is the funding source of $1.9 million over 
two years. 

 

FUNDING AVAILABLE: Not applicable. 
 
 
    _______________________________ 
    F. Wally Sandelin 
    Public Works Director 
Prepared by Paula J. Fernandez, Senior Traffic Engineer 
FWS/pmf 
cc: MIG 

Steering Committee Members 

 

cfarnsworth
AGENDA ITEM B-01


